

Project supply lists will be emailed in pdf version to the Sergeons two weeks prior to the group meeting. Contact Group Leader with any questions.

2019 Month	Program Planned	Comments	Notes
08 January	Quilt Along Tote	Lila to lead	Tote nearly completed
12 February	Fleece Blanket Any size, Any design	Patterns provided or select own pattern	Blanket mostly done
12 March	Cancelled & Postponed	Programs shift by one month	
09 April	More with Zippers Samples only	Insert nylon, metal with zipper tabs, and invisible zippers	Completed samples done
14 May	Scarf with a Flower Infinity, cowl, bias, or open	Fabric choices: Fur, knit, woven, open weave, organza etc	Scarf done minus any home sewing
11 June	Garment: Skirt (Full skirt, gored)	Use own pattern, knit or woven fabric with elastic waist or ties	Bring pattern cut & marked
09 July	Garment: Top (Over the head design)	Use own pattern, knit or woven	Bring pattern cut & marked
13 August	Holiday!	Enjoy the R&R	Be safe
10 September	Community Service Project: Pillowcases	Group Project	Liz will bring pre-cut kits
08 October	Garment: Pants (PJ's, Yoga, Scrubs)	Use own pattern, knit or woven fabric with elastic waist or ties	Bring pattern cut & marked
12 November	Memory Box or Serger Cover	Embellish fabric with your Serger stitches to make the project	Project nearly done – finish at home
10 December	2020 Planning Session	Bring ideas, patterns, photo's	2020 Program Completed

Rev1 Mar 2019 Change: May catch-up session replaced with program due to March program cancellation.

Rev2 May 2019 Change: June, July and October program change; September's program defined to one Community Service Project